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1.5 SEQUENCE AND STAGING

1.5.1a CLEARING AND GRUBING
           PDF FENCE
           SILT FENCE
                
1.5.1b IN STREAM WORK
          
           STREAM EXCAVATION
           GROUT BAGS
           TYPE II STONE FILL
           SLOPE TRACKING STABILIZATION
           SEED, MULCH, EROSION MATTING

1.5.1c ABUTMENT WORK
           MAINTAIN EROSION CONTROLS ALREADY IN PLACE

1.5.1d BRIDGE DECK
           ALL SHEAR KEYS TO BE PLUGED AT THE BOTTOM BEFORE GROUTING
           MAINTAIN EROSION CONTROLS ALREADY IN PLACE

1.5.1e ROAD CUT, PAVING, RAIL
           PROTECT SIDE SLOPES
           MAINTAIN EROSION CONTROLS ALREADY IN PLACE

1.5.1f FINAL EPSC ELEMNTS
          INSTALL FINAL EPSC ELEMENTS PER PLAN, SEED, MULCH EROSION FABRIC
          REMOVE TEMPORAY EPSC ELEMENTS UPON APPROVAL

1.5.2 OFF SITE ACTIVITIES
         THE TRAILER SITE IS AT 1104 ROUTE 11
         THE WASTE SITE IS CHAVES PIT OFF LAMPSON RD

1.6 CONTACT INFORMATION

  1.6.1 ONSITE PLAN COORDINATOR
          PRIMARY ONSITE CONTINUOUS REPRESENTATIVE
                SCOTT SARGENT     802­380­9495
                15  YEARS OF HEAVY CONSTRUCTION EXPERIENCE AND EROSION 
                CONTROL IMPLEMENTATION AND INSPECTION
           SECONDARY ONSITE REPRESENTATIVE PRIMARY PLAN PREPARER
                 CHARLIE EZEQUELLE     802­365­1944
                 15 YEARS OF HEAVY CONSTRUCTION EXPERIENCE WITH 5 YEARS    
                 OF EPSC PLAN DEVELOPMENT, IMPLEMENTATION AND INSPECTION
           THIRD
                DUANE FLETCHER      802­258­1863
                20 + YEARS OF HEAVY CONSTRUCTION EXPERIENCE AND EROSION 
                CONTROL IMPLEMENTATION AND INSPECTION

             SECONDARY PLAN PREPARER
                  RON BELL                   603­363­9966
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TYPE IV (TYP)

STONE FILL

STA 11+86.75

BEGIN BRIDGE

BK P.O.S.T.

STA 12+35.25

END BRIDGE
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FINAL LAYOUT

SEE "CONVENTIONAL SYMBOLOGY LEGEND" SHEET FOR LEGEND

REFER TO CROSS SECTIONS FOR FINAL GROUND CONTOURS
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A

A

SCAL

PROPOSED ABUTMENT CAP

~

EXISTING FOOTING

GROUT BAG PLACEMENT ABUTMENT #1  ELEVATION

EXISTING ABUTMENT #1

TYPE IV

STONE FILL

PROPOSED

GROUT BAGS

FOOTING

CONCRETE ABUTMENT

OLDER ORIGINAL

EXISTING FOOTING

15’-0" APPROXIMATE LENGTH OF SCOUR

TYPE IV

STONE FILL

PROPOSED

PROPOSED ABUTMENT CAPA

NTS

OHW

MATERIAL

EXISTING STREAM BED

PROPOSED ABUTMENT CAP

GROUT BAGS

~

PROPOSED SUPERSTRUCTURE

SECTION A-A

SCAL

EXISTING ABUTMENT #1

TYPE IV

STONE FILL

PROPOSED

GEOTEXTILE UNDER STONE FILL

ABUTMENT FOOTING 

OLDER ORIGINAL CONCRETE

NTS

BE UNDER CONTRACT ITEM 900.640 SPECIAL PROVISION (GROUT BAGS).

NOTE: PAYMENT FOR FURNISHING AND PLACING GROUT BAGS WILL

5
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ROADWAYS AND TRANSPORTATION FACILITIES

ADAPTED FROM VTRANS TECHNICAL LANDSCAPE MANUAL FOR 

 

 

 

 

 

CLOTH

FILTER

GROUND

EXISTING

50’MIN

3’

GROUND

EXISTING

12’MIN

10’ MIN

10’ MIN

SYMBOL

CONSTRUCTION SPECIFICATIONS

VERMONT DEPARTMENT OF ENVIRONMENTAL CONSERVATION

ORIGINALLY DEVELOPED BY USDA-NRCS

ADAPTED FROM DETAILS PROVIDED BY: NEW YORK STATE DEC

NOT TO SCALESTAPLE
STAPLE

JUTE MESH

EROSION CONTROL MATTING

EXCELSIOR BLANKET

FIRMLY

TAMP SOIL

 4"MIN

DETAIL 1 TERMINAL FOLD

3"MIN

1"MIN

STAPLE DETAIL

SHALL BE PLACED LOOSELY OVER GROUND SURFACE.  DO NOT STRETCH.

DISTURBED AREAS SHALL BE SMOOTHLY GRADED.  EROSION CONTROL MATERIAL 

APPROXIMATELY 12" INTERVALS.

ALL TERMINAL ENDS AND TRANSVERSE LAPS SHALL BE STAPLED AT 

REQUIRED PER 4’X150’ ROLL OF MATERIAL.

ARE REQUIRED PER 4’X225’ ROLL OF MATERIAL AND 125 STAPLES ARE 

APART AND IN ROWS APPROXIMATELY 3’ APART.  APPROXIMATELY 175 STAPLES 

STAPLES ARE TO BE PLACED ALTERNATELY, IN COLUMNS APPROXIMATELY 2’ 

APPLY FERTILIZER, LIME SEED PRIOR TO PLACING MATTING.

5.

4.

3.

2.

1.

REVISIONS

APRIL 16, 2007    JMF

DETAIL 2 JUNCTION SLOT

6"
12" 12"

EXCELSIOR BLANKET

EROSION CONROL MATTING

JUTE MESH

STAPLESSTAPLES

DETAIL 3 ANCHOR SLOT

EROSION CONTROL MATTING

EXCELSIOR BLANKET

JUTE MESH STAPLE

STAPLES

12"

FIRMLY

TAMP SOIL

4" MIN6"-12"

6"-12"
6"-12"

DETAIL 4 LAP JOINT

3

2

1

H

V

4

TOGETHER

EXCELSIOR BLANKET SHALL BE BUTTED

JUTE MESH,  EROSION CONTROL MATTING

(RECP) SIDE SLOPE

CONTROL PRODUCT

ROLLED EROSION

ESTABLISHING VEGETATION.

APPLY TO SLOPES GREATER THAN 3H:1V OR WHERE NECESSARY TO AID IN 

JANUARY 13, 2009  WHF

CONSTRUCTION GUIDANCE

GROWTH OF GRASS.

TO SEPTEMBER 15 AND AFTER APRIL 15 CAN BETTER ENSURE A VIGOROUS 

TURF ESTABLISHMENT:  PLACING SEED, FERTILIZER, LIME AND MULCH PRIOR 

TYPES OF SOIL AMENDMENTS TO BE APPLIED 

AND THE TYPE OF HYDROSEED WILL ULTIMATELY DICTATE THE AMOUNTS AND 

HYDROSEEDING:  ALTHOUGH GUIDANCE IS GIVEN ABOVE THE SITE CONDITIONS 

DIRECTED BY THE ENGINEER.

TOPSOIL:  TO BE USED WITH SEED AS INDICATED ON THE PLANS, OR AS 

 

ACHIEVE 90% GROUND COVER OR AS DIRECTED BY THE ENGINEER.

HAY MULCH:  TO BE PLACED ON EARTH SLOPES AT THE RATE OF 2 TONS/ACRE, 

DIRECTED BY THE ENGINEER

FERTILIZER AND LIMESTONE:  SHALL FOLLOW RATES SHOWN ON PLAN OR AS 

WEIGHT AND SHALL BE FREE OF ALL NOXIOUS SEED.

ALL SEED MIXTURES:  SHALL NOT HAVE A WEED CONTENT EXCEEDING 0.40% BY 

ESTABLISHED LAWN AREAS DISTURBED BY THE CONTRACTOR.

URBAN SEED MIX: USE AS INDICATED IN THE PLANS AND/OR FOR ALL 

ESTABLISHED UPLAND (NON WETLAND) AREAS DISTURBED BY THE CONTRACTOR.

RURAL SEED MIX: USE AS INDICATED IN THE PLANS AND/OR FOR ALL 

8.

7.

6.

5.

4.

3.

2.

1.

REVISIONS

TURF ESTABLISHMENT

JUNE 23, 2009       WHF

JANUARY 15, 2010     WHF

FEBRUARY 16, 2011            WHF

WITH SECTION 651 FOR SEED (PAY ITEM 651.15)

THIS WORK SHALL BE PERFORMED IN ACCORDANCE 

SYMBOL

CONSTRUCTION SPECIFICATIONS

GUIDANCE.

THE VT AGENCY OF NATURAL RESOURCES FOR ADDITIONAL 

EROSION PREVENTION & SEDIMENT CONTROL -2006- " FROM 

REFER TO "THE VERMONT STANDARDS & SPECIFICATIONS FOR 

NOTES:

VERMONT DEPARTMENT OF ENVIRONMENTAL CONSERVATION

ORIGINALLY DEVELOPED BY USDA-NRCS

ADAPTED FROM DETAILS PROVIDED BY: NEW YORK STATE DEC

5:1

PAVEMENT

EXISTING

PAVEMENT

EXISTING

PLAN VIEW

12’MIN

ENTRANCE

CONSTRUCTION

STABILIZED

REVISIONS

MARCH 24, 2008      WHF

9.

8.

7.

6.

5.

4.

3.

2.

1.

JANUARY 13, 2009    WHF

OR AS SPECIFIED IN THE CONTRACT.

SECTION 653 FOR VEHICLE TRACKING PAD (PAY ITEM 653.35) 

THIS WORK SHALL BE PERFORMED IN ACCORDANCE WITH 

EQUIVALENT.

STONE SIZE- USE 1-4" STONE, RECLAIMED OR RECYCLED CONCRETE 

30’ MINIMUM LENGTH APPLIES).

LENGTH- NOT LESS THAN 50’ (EXCEPT ON A SINGLE RESIDENCE LOT WHERE A 

THICKNESS- NOT LESS THAN 8".

WHERE INGRESS OR EGRESS OCCURS.  24’ IF SINGLE ENTRANCE TO SITE.

WIDTH- 12’ MINIMUM, BUT NOT LESS THAN THE FULL WIDTH AT  POINTS 

STONE.

GEOTEXTILE MUST BE PLACED OVER THE ENTIRE AREA PRIOR TO PLACING 

PERMITTED.

PIPING IS  IMPRACTICAL, A MOUNTABLE BERM WITH 5:1 SLOPES WILL BE 

CONSTRUCTION ENTRANCES SHALL BE PIPED BENEATH THE ENTRANCE. IF 

SURFACE WATER- ALL SURFACE WATER FLOWING OR DIVERTED TOWARD 

PUBLIC RIGHTS-OF-WAY  MUST BE REMOVED IMMEDIATELY.

RIGHTS-OF-WAY, ALL SEDIMENT SPILLED, DROPPED, WASHED OR TRACKED ONTO 

WILL  PREVENT TRACKING OR FLOWING OF SEDIMENT ONTO PUBLIC 

MAINTENANCE- THE ENTRANCE SHALL BE MAINTAINED IN A CONDITION WHICH 

DEVICE.

WITH   STONE AND WHICH DRAINS INTO AN APPROVED SEDIMENT TRAPPING 

WHEN WASHING IS REQUIRED, IT SHALL BE DONE ON AN AREA STABILIZED 

ACCORDING TO PERMIT REQUIREMENTS.

PERIODIC INSPECTION AND NEEDED MAINTENANCE SHALL BE PROVIDED 

GUIDANCE.

THE VT AGENCY OF NATURAL RESOURCES FOR ADDITIONAL 

EROSION PREVENTION & SEDIMENT CONTROL -2006- " FROM 

REFER TO "THE VERMONT STANDARDS & SPECIFICATIONS FOR 

NOTES:

(PAY ITEM 653.21).

MATTING (PAY ITEM 653.20) OR PERMANENT EROSION MATTING 

653 AND AS SHOWN IN THE PLANS FOR TEMPORARY EROSION 

THIS WORK SHALL BE PERFORMED IN ACCORDANCE WITH SECTION 

8"MIN

(OPTIONAL)

BERM

MOUNTABLE

PROFILE

NOT TO SCALE

7

6
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NOT TO SCALE

SILT FENCE

SYMBOL SYMBOL

CONSTRUCTION SPECIFICATIONS

NOT TO SCALE

ANCHOR

GRADING LIMIT

CONSTRUCTION

ANCHORS

LENGTH B/T

100’ MAX

10’ MIN
BARRIER

FLOATING SILT

EXISTING HIGHWAY

F
L

O
W

BOTTOM

WATERWAY

SYSTEM

ANCHOR

WEIGHTED

ABUTMENT

BRIDGE
BARRIER

FLOATING SILT

REVISIONS

A
A

SECTION A-A

JANUARY 13, 2009     WHF

APRIL 1, 2008         WHF

ITEM 649.61).

SECTION 649 FOR GEOTEXTILE FOR FILTER CURTAIN (PAY 

THIS WORK SHALL BE PERFORMED IN ACCORDANCE WITH 

FILTER CURTAIN

A WATERWAY WITH STREAM VELOCITIES GREATER THAN 1.5 FEET/SECOND.

FILTER CURTAIN SHALL NOT BE PLACED ACROSS A FLOWING WATERWAY, OR IN 

TO CONFORM TO THE BOTTOM OF THE WATERWAY.

THE WEIGHTED ANCHOR SYSTEM SHALL BE A TYPE WHICH ALLOWS THE CURTAIN 

MINIMIZING THE ESCAPE OF SEDIMENTS INTO WATERWAY.

THE CURTAIN SHALL BE REMOVED BY SLOWLY PULLING TOWARD THE SHORE 

MAXIMUM 100’ LENGTH BETWEEN ANCHORS.

DISTURBANCE.

LAST SECTION SHALL TERMINATE A MINIMUM OF 10’ BEYOND LIMIT OF 

5.

4.

3.

2.

1.

SEPTEMBER 4, 2009   WHF

RIPRAP TYPICAL

TYPE OR USE OF COFFERDAM IF USED.

CURTAIN.  IT IN NO WAY DEFINES THE 

OF A TYPICAL INSTALLATION OF FILTER 

NOTE:  THIS DRAWING IS A DEPICTION 

   

CONSTRUCTION SPECIFICATIONS

VERMONT DEPARTMENT OF ENVIRONMENTAL CONSERVATION

ORIGINALLY DEVELOPED BY USDA-NRCS

ADAPTED FROM DETAILS PROVIDED BY: NEW YORK STATE DEC

SEE NOTE #3 FOR POST SPACING

(SEE NOTE #1)

WOVEN WIRE FENCE

16" MIN

FILTER CLOTH

EMBED 6"MIN

FLOW

FLOW

WOVEN WIRE

AND POST)

(UPSLOPE OF WIRE

FILTER CLOTH

CLOTH 6" MIN

EMBED FILTER

4"

SEDIMENT REACHES HALF OF FABRIC HEIGHT.

MAINTENANCE SHALL BE PERFORMED AS NEEDED AND MATERIAL REMOVED WHEN 

SILT FENCE

REVISIONS

MARCH 21, 2008      WHF

FLOW

POST DETAIL

OVER-LAPPED BY 6" AND FOLDED.

WHEN TWO SECTIONS OF FILTER CLOTH ADJOIN EACH OTHER THEY SHALL BE 

DECEMBER 11, 2008    WHF

JANUARY  13, 2009   WHF

GUIDANCE.

THE VT AGENCY OF NATURAL RESOURCES FOR ADDITIONAL 

EROSION PREVENTION & SEDIMENT CONTROL -2006- " FROM 

REFER TO "THE VERMONT STANDARDS & SPECIFICATIONS FOR 

NOTES:

SILT FENCE, WOVEN WIRE REINFORCED (PAY ITEM 649.515).

FOR SILT FENCE (PAY ITEM 649.51) OR GEOTEXTILE FOR 

SECTION 649 AND AS SHOWN IN THE PLANS FOR GEOTEXTILE 

THIS WORK SHALL BE PERFORMED IN ACCORDANCE WITH 

MAX. MESH OPENING.  

STORMWATER PERMIT.  WOVEN WIRE SHALL BE A MIN. 14 GAUGE WITH A 6" 

RECEIVING WATERS WHEN THE PROJECT FALLS UNDER A CONSTRUCTION 

WOVEN WIRE REINFORCED FENCE  IS REQUIRED WITHIN 100’ UPSLOPE OF 

OR APPROVED EQUIVALENT.

FILTER CLOTH SHALL BE EITHER FILTER X, MIRAF1100X, STABILINKA T140N 

6’.

EXCEED 4’ AND WHEN ELONGATION IS <50%, POST SPACING SHALL NOT EXCEED 

FILTER-CLOTH FENCE, WHEN ELONGATION IS >50%, POST SPACING SHALL NOT 

POST SPACING FOR WIRE-BACKED FENCE SHALL BE 10’ MAXIMUM.  FOR 

WITH TIES SPACED EVERY 24" AT TOP AND MID SECTION.

TIES.  FILTER CLOTH IS TO BE FASTENED SECURELY TO WOVEN WIRE FENCE 

WOVEN WIRE FENCE IS TO BE FASTENED SECURELY TO FENCE POSTS WITH WIRE 

6.

5.

4.

3.

2.

1.

SYMBOL

VERMONT DEPARTMENT OF ENVIRONMENTAL CONSERVATION

ORIGINALLY DEVELOPED BY USDA-NRCS

ADAPTED FROM DETAILS PROVIDED BY: NEW YORK STATE DEC

NOT TO SCALE

SURFACE ROUGHENING

REVISIONS

APRIL 1, 2008         WHF

GROOVING SLOPES

STAIR STEPPING CUT SLOPES

RISE = 2’-3’
DRAIN

RUN

1"-3’

6"-15"

THAN RISE
NOTE: RUN MUST BE GREATER

CATCH DEBRIS

BACK OF STEP TO

CUT TO DRAIN TO

FERTILIZER AND SEED.

CATCH RAINWATER AND RETAIN LIME,

IRREGULARITIES IN THE SOIL SURFACE

FURROWS ALONG THE CONTOUR.

NOTE: GROOVE SLOPE BY CUTTING

JANUARY 13, 2009     WHFGUIDANCE.

THE VT AGENCY OF NATURAL RESOURCES FOR ADDITIONAL 

EROSION PREVENTION & SEDIMENT CONTROL -2006- " FROM 

REFER TO "THE VERMONT STANDARDS & SPECIFICATIONS FOR 

NOTES:

CONTRACT

THIS WORK SHALL BE CONSIDERED INCIDENTAL TO THE 

WOVEN WIRE

SILT FENCE

7
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 http://www.aot.state.vt.us/progdev/Sections/Enviro%20Info/En

Project Name: 

Inspector: 

Measure Inspected Y

Boundary Limits 

Site boundary markers are up and visible  

Disturbance is only occurring within marked 

boundaries 
 

Disturbance Area Limit 

Only acreage listed on  Authorization to Discharge 

is disturbed at one time 
 

Stabilized Construction Entrance/Exit 

Off site tracking of sediment prevented  

Sediment Barriers 

Measure has been installed properly and is 

functioning as designed 
 

Accumulated sediment < ½ height of measure  

Diversion 

Upland stormwater is diverted around the work 

area  
 

Channelized Runoff 
Check structures are in place, extend the width of 

the channel, and have capacity to retain sediment 

in the next storm event 

 

Channels are stable with no erosion  

Exposed Soils Stabilization 
Seed and mulch, and/or matting placed in 

accordance w/ permit requirements and/or 

Specifications 

 

Soil is seeded and mulched or covered in erosion 

matting within 48 hours of final grade 
 

Winter Stabilization 

After Sept. 15, all disturbed areas are seeded & 

mulched to 3” deep or covered w/ matting 
 

For ongoing construction, exposed soil is mulched 

prior to forecasted events 
 

Dewatering Treatment 

Measure is preventing a discharge of turbid water 

from leaving the site 
 

Accumulated sediment is removed to allow 

sufficient treatment 
 

* Additional Measures and Discharges shall be reported on the back side of this form.

  

12 EPSC Plan Inspection Report  
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 EPSC Plan Inspection Report 

Date: Time Since Last Storm:

On-Site Coordinator: 
            (signature required) 

Y N STA/Off Corrective Action (CA) Required

   

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

   

   

ischarges shall be reported on the back side of this form. 

Page 1 of 2 

EPSC Plan Inspection Report  (Non-Jurisdictional and 

Low Risk Projects) 

Time Since Last Storm: 

(CA) Required   Date CA 

Occurred 
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Measure Inspected Y

Additional Measures 

  

  

  

  

  

  

  

  

  

Discharges Noted  

  

  

  

  

  

  

  

  

  

* If there is a discharge of visibly discolored stormwater from the construction site to waters of the state, the On

shall inform the Resident Engineer and take corrective action and report the discharge in accordance 

12 EPSC Plan Inspection Report  

EnviroErosPrevSedContpage62011.htm 

 EPSC Plan Inspection Report 

Y N STA/Off Corrective Action

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

   

   

   

* If there is a discharge of visibly discolored stormwater from the construction site to waters of the state, the On

take corrective action and report the discharge in accordance with Section 6.1 of Permit 3

Page 2 of 2 

 (Non-Jurisdictional and 

Low Risk Projects) 
Corrective Action Date Taken 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

* If there is a discharge of visibly discolored stormwater from the construction site to waters of the state, the On-Site Plan Coordinator 

with Section 6.1 of Permit 3-9020. 



ID Task Name Duration Remaining
Duration

Early Start Actual Start Early Finish Actual Finish Total Slack % Complete Predecessors

1 PRE-CONSTRUCTION 56 days 18.51 days Thu 4-16-15 Thu 4-16-15 Thu 7-2-15 NA 45 days 67%

2 NOTICE TO PROCEED 1 day 0 days Mon 4-27-15 Mon 4-27-15 Mon 4-27-15 Mon 4-27-15 0 days 100%

3 CONCEPTUAL VALUE ENGINEERING SUBMITTAL 0 days 0 days Thu 4-16-15 Thu 4-16-15 Fri 4-17-15 Fri 4-17-15 0 days 100% 2

4 CVE REVIEW 4 days 0 days Fri 4-17-15 Fri 4-17-15 Thu 4-23-15 Thu 4-23-15 0 days 100% 3

5 TRAFFIC CONTROL PLAN 3 days 0 days Mon 6-8-15 Mon 6-8-15 Wed 6-10-15 Wed 6-10-15 0 days 100% 2

6 TRAFFIC CONTROL PLAN REVIEW 10 days 9.5 days Wed 6-10-15 Wed 6-10-15 Wed 6-24-15 NA 5 days 5% 5

7 DETAILED VALUE ENGINEERING SUBMITTAL 0 days 0 days Fri 4-17-15 Fri 4-17-15 Fri 4-17-15 Fri 4-17-15 0 days 100% 4

8 DVE REVIEW 14 days 7 days Fri 4-17-15 Fri 4-17-15 Thu 5-7-15 NA 33 days 50% 7

9 PRECAST BEAMS SUBMITTAL 13 days 0 days Thu 4-23-15 Thu 4-23-15 Thu 5-14-15 Thu 5-14-15 0 days 100% 2

10 PRECAST BEAMS SUBMITTAL REVIEW 23 days 0 days Thu 5-14-15 Thu 5-14-15 Tue 6-16-15 Tue 6-16-15 0 days 100% 9

11 EROSION CONTROL PLAN 4 days 0 days Mon 6-8-15 Mon 6-8-15 Thu 6-11-15 Thu 6-11-15 0 days 100% 2

12 EROSION CONTROL PLAN REVIEW 10 days 9.5 days Thu 6-11-15 Thu 6-11-15 Thu 6-25-15 NA 50 days 5% 11

13 APPROCH SLAB SUBMITTAL 2 days 0 days Wed 4-22-15 Wed 4-22-15 Wed 4-29-15 Wed 4-29-15 0 days 100% 2

14 APPROCH SLAB SUBMITTAL REVIEW 33 days 0 days Wed 4-29-15 Wed 4-29-15 Mon 6-15-15 Mon 6-15-15 0 days 100% 13

15 RIGGING PLAN SUBMITTAL 2 days 2 days Thu 5-14-15 Thu 5-14-15 Thu 6-18-15 NA 14 days 0% 10

16 RIGGING PLAN SUBMITTAL REVIEW 10 days 10 days Fri 6-19-15 NA Thu 7-2-15 NA 14 days 0% 15

17 BRIDGE RAIL SUBMITTAL 3 days 0 days Mon 4-27-15 Mon 4-27-15 Thu 4-30-15 Thu 4-30-15 0 days 100% 2

18 BRIDGE RAIL SUBMITTAL REVIEW 10 days 2.5 days Thu 4-30-15 Thu 4-30-15 Thu 5-14-15 NA 49 days 75% 17

19 GROUT BAG SUBMITTAL 2 days 0 days Fri 5-1-15 Fri 5-1-15 Mon 5-4-15 Mon 5-4-15 0 days 100% 2

20 GROUT BAG SUBMITTAL REVIEW 10 days 0 days Mon 5-4-15 Mon 5-4-15 Mon 5-18-15 Mon 5-18-15 0 days 100% 19

21 CONCRETE MIX DESIGNS SUBMITTALS 0 days 0 days Fri 4-24-15 Fri 4-24-15 Fri 4-24-15 Fri 4-24-15 0 days 100% 2

22 CONCRETE MIX DESIGNS SUBMITTAL REVIEW 10 days 5 days Fri 4-24-15 Fri 4-24-15 Fri 5-8-15 NA 42 days 50% 21

23 REINFORCING DRAWING SUBMITTAL 7 days 0 days Mon 6-1-15 Mon 6-1-15 Tue 6-9-15 Tue 6-9-15 0 days 100% 2

24 REINFORCING DRAWING SUBMITTAL REVIEW 10 days 9.5 days Tue 6-9-15 Tue 6-9-15 Tue 6-23-15 NA 10 days 5% 23

25 BEARING DEVICE SUBMITTAL 2 days 0 days Tue 6-9-15 Tue 6-9-15 Wed 6-10-15 Wed 6-10-15 0 days 100% 2

26 BEARING DEVICE SUBMITTAL REVIEW 0 days 0 days Wed 6-10-15 Wed 6-10-15 Wed 6-10-15 Wed 6-10-15 0 days 100% 25

27 BITUMINOUS CONCRETE PAVEMENT 5 days 5 days Mon 6-1-15 Mon 6-1-15 Fri 6-5-15 NA 24.13 days 0% 2

28 BITUMINOUS CONCRETE PAVEMENT REVIEW 10 days 10 days Mon 6-8-15 NA Fri 6-19-15 NA 24.13 days 0% 27

29 CPM SCHEDULE 34 days 0 days Thu 4-23-15 Thu 4-23-15 Fri 6-12-15 Fri 6-12-15 0 days 100% 2

30 CPM SCHEDULE REVIEW 10 days 10 days Fri 6-12-15 Fri 6-12-15 Fri 6-26-15 NA 1 day 0% 29

31 CONSTRUCTION 93 days 93 days Wed 4-29-15 Wed 4-29-15 Fri 9-4-15 NA 0 days 0%

32 APPROACH SLAB F,R & P 22 days 22 days Wed 4-29-15 Wed 4-29-15 Wed 7-15-15 NA 6 days 0% 14

33 PRE-CAST BEAMS 18 days 18 days Fri 6-19-15 Fri 6-19-15 Tue 7-14-15 NA 3 days 0% 10,8

34 MOBILIZATION 1 day 1 day Mon 6-29-15 NA Mon 6-29-15 NA 1 day 0% 30

35 EROSION CONTROL 1 day 1 day Mon 6-29-15 NA Mon 6-29-15 NA 49 days 0% 34FS-1 day,12

36 TRAFFIC CONTROL & PCM's 5 days 5 days Tue 6-30-15 NA Mon 7-6-15 NA 44 days 0% 34,6

37 REMOVE EXISTING GUARD RAIL AND SETUP
JERSEY BARRIERS

2 days 2 days Tue 6-30-15 NA Wed 7-1-15 NA 2 days 0% 6,34

38 FILTER CURTAIN & GROUT BAGS 5 days 5 days Tue 6-30-15 NA Mon 7-6-15 NA 10.63 days 0% 34,20

39 WING WALL SAW CUTTING 5 days 5 days Tue 6-30-15 NA Mon 7-6-15 NA 1 day 0% 34,37FS-3 days

40 GRANULAR MATERIALS STOCK PILE 5 days 5 days Tue 6-30-15 NA Mon 7-6-15 NA 12 days 0% 34
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Task Progress Summary CRITICAL
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Project: Andover BHF 016-1(29) UPDA
Date: Wed 6-24-15



ID Task Name Duration Remaining
Duration

Early Start Actual Start Early Finish Actual Finish Total Slack % Complete Predecessors

41 WING WALL F,R & P 10 days 10 days Tue 7-7-15 NA Mon 7-20-15 NA 1 day 0% 39,24,22

42 FACIA BEAM CURBS 8 days 8 days Wed 7-8-15 NA Fri 7-17-15 NA 3 days 0% 33FS-5 days

43 BRIDGE RAIL 2 days 2 days Mon 7-20-15 NA Tue 7-21-15 NA 3 days 0% 18,42

44 PRE-CLOSURE MEETING 4 hrs 4 hrs Fri 7-3-15 NA Fri 7-3-15 NA 86 hrs 0% 29

45 ROAD CLOSURE START 4 hrs 4 hrs Wed 7-15-15 NA Wed 7-15-15 NA 122 hrs 0% 44

46 BRIDGE DECK DEMO 27 hrs 27 hrs Wed 7-15-15 NA Thu 7-16-15 NA 122 hrs 0% 45

47 BRIDGE SEAT SAW CUTTING ABUTMENT 1 5 hrs 5 hrs Thu 7-16-15 NA Thu 7-16-15 NA 122 hrs 0% 46FS-1 day

48 BRIDGE SEAT SAW CUTTING ABUTMENT 2 5 hrs 5 hrs Thu 7-16-15 NA Thu 7-16-15 NA 122 hrs 0% 46FS-1 day

49 STONE FILL @ ABUTMENT 1 8 hrs 8 hrs Thu 7-16-15 NA Thu 7-16-15 NA 122 hrs 0% 47,38

50 STONE FILL @ ABUTMENT 2 8 hrs 8 hrs Thu 7-16-15 NA Thu 7-16-15 NA 122 hrs 0% 48

51 DRILL DOWELS @ ABUTMENT 1 10 hrs 10 hrs Thu 7-16-15 NA Fri 7-17-15 NA 122 hrs 0% 49

52 DRILL DOWELS @ ABUTMENT 2 10 hrs 10 hrs Thu 7-16-15 NA Fri 7-17-15 NA 122 hrs 0% 50

53 ABUTMENT 1 F,R & P 10 hrs 10 hrs Mon 7-20-15 NA Tue 7-21-15 NA 39 hrs 0% 51,41

54 ABUTMENT 2 F,R & P 10 hrs 10 hrs Fri 7-17-15 NA Fri 7-17-15 NA 122 hrs 0% 52

55 ABUTMENT 1 ROAD CUT &  BACKFILL 24 hrs 24 hrs Thu 7-16-15 NA Fri 7-17-15 NA 143 hrs 0% 49,40

56 ABUTMENT 2 ROAD CUT &  BACKFILL 24 hrs 24 hrs Thu 7-16-15 NA Fri 7-17-15 NA 143 hrs 0% 50

57 SET SUPERSTRUCTURE 10 hrs 10 hrs Tue 7-21-15 NA Tue 7-21-15 NA 39 hrs 0% 54,16,53

58 FIRST POST TENSION 2 hrs 2 hrs Tue 7-21-15 NA Tue 7-21-15 NA 45 hrs 0% 57FS-1 day

59 GROUT SHEAR KEYS 4 hrs 4 hrs Tue 7-21-15 NA Tue 7-21-15 NA 39 hrs 0% 58,57

60 SECOND POST TENSION 3 hrs 3 hrs Wed 7-22-15 NA Wed 7-22-15 NA 39 hrs 0% 59FS+12 hrs

61 APPROACH SLAB 1 SUBGRADE 4 hrs 4 hrs Fri 7-17-15 NA Sat 7-18-15 NA 143 hrs 0% 55

62 APPROACH SLAB 2 SUBGRADE 4 hrs 4 hrs Fri 7-17-15 NA Sat 7-18-15 NA 143 hrs 0% 56

63 SET APPROCH SLAB 1 4 hrs 4 hrs Sat 7-18-15 NA Sat 7-18-15 NA 143 hrs 0% 61,32

64 SET APPROACH SLAB 2 4 hrs 4 hrs Sat 7-18-15 NA Sat 7-18-15 NA 143 hrs 0% 62

65 APPROACH SLAB CLOUSURE POURS 4 hrs 4 hrs Fri 7-17-15 NA Sat 7-18-15 NA 143 hrs 0% 63FS-1
day,64FS-1 day

66 CAST IN PLACE CURBING 3 days 3 days Mon 7-20-15 NA Wed 7-22-15 NA 32 days 0% 63,64

67 BRIDGE DECK MOISTURE CHECK & MEMBRANE 10 hrs 10 hrs Wed 7-22-15 NA Wed 7-22-15 NA 39 hrs 0% 60

68 FINAL GRADING 10 hrs 10 hrs Sat 7-18-15 NA Sat 7-18-15 NA 143 hrs 0% 65

69 BASE PAVING 10 hrs 10 hrs Wed 7-22-15 NA Thu 7-23-15 NA 39 hrs 0% 68,28,67

70 GUARD RAIL 10 hrs 10 hrs Thu 7-23-15 NA Thu 7-23-15 NA 39 hrs 0% 69

71 COLD PLANE 5 hrs 5 hrs Thu 7-23-15 NA Thu 7-23-15 NA 39 hrs 0% 70

72 FINAL PAVING 10 hrs 10 hrs Thu 7-23-15 NA Thu 7-23-15 NA 39 hrs 0% 71FS-1 day

73 LINE STRIPING 4 hrs 4 hrs Thu 7-23-15 NA Fri 7-24-15 NA 39 hrs 0% 72

74 OPEN ROAD 4 hrs 4 hrs Thu 7-23-15 NA Thu 7-23-15 NA 39 hrs 0% 73FS-1 day,43

75 PLUG JOINT 3 days 3 days Fri 7-24-15 NA Tue 7-28-15 NA 25 days 0% 72

76 SAW CUT JOINT 1 day 1 day Fri 7-24-15 NA Fri 7-24-15 NA 27 days 0% 72

77 WATER REPELLANT APPLICATION 1 day 1 day Fri 7-24-15 NA Fri 7-24-15 NA 27 days 0% 74

78 FINAL EPSC AND SEEDING 3 days 3 days Fri 7-24-15 NA Tue 7-28-15 NA 25 days 0% 74

79 SUBSTANTIAL COMPLETION 1 day 1 day Wed 7-29-15 NA Wed 7-29-15 NA 25 days 0% 78,75,76,77

80 DEMOBILIZATION 1 day 1 day Thu 7-30-15 NA Thu 7-30-15 NA 25 days 0% 79

81 CONTRACT COMPLETION 1 day 1 day Fri 9-4-15 NA Fri 9-4-15 NA 0 days 0% 80
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WORK START NOTIFICATION FORM 
 
 
       

      *********************************************************************************************** 
 *  MAIL TO:  U.S. Army Corps of Engineers, New England District *       
      *                   Vermont Project Office * 
 * 11 Lincoln Street, Room 210 * 
      *                   Essex Junction, Vermont  05452                        * 
      *********************************************************************************************** 
Corps of Engineers Permit No. NAE-2014-1396 was issued to the Vermont Agency of 
Transportation.  The permit authorized the permittee to place fill in a total of about 1,130 
sq. ft. (0.03 acre) of the Middle Branch of the Williams River in conjunction with the 
repair of Bridge No. 41 on VT Route 11 in Andover, Vermont.   
 
The people (e.g., contractor) listed below will do the work, and they understand the 
permit's conditions and limitations. 
 
PLEASE PRINT OR TYPE 
 
Name of Person/Firm:         

Business Address:              

         

         

Telephone Numbers: ( )  ( )     
Proposed Work Dates:  Start   Finish     
Permittee’s Signature:  Date:    
Printed Name:   Title:    
 
 
 

****************************************************************************** 
FOR USE BY THE CORPS OF ENGINEERS 

 
PM:     Angela C. Repella     Submittals Required: No 
 
Inspection Recommendation:          
               

Renaud Bros., Inc.
283 Fort Bridgeman Road #2
Vernon, VT 05354

802 257­7383
6­29­2015 9­4­2015

Charles Ezequelle June 22, 2015
Charlie Ezequelle Project Manager

802 257­7308



 
(Minimum Notice: Permittee must sign and return notification 

within one month of the completion of work.) 
 

 

COMPLIANCE CERTIFICATION FORM 
 
USACE Project Number:  NAE-2014-1396 
 
Name of Permittee:  Vermont Agency of Transportation 
 
Permit Issuance Date:  August 4, 2014 
 
Please sign this certification and return it to the following address upon completion of the 
activity and any mitigation required by the permit.  You must submit this after the 
mitigation is complete, but not the mitigation monitoring, which requires separate 
submittals. 
 
      *********************************************************************************************** 
 *  MAIL TO:  U.S. Army Corps of Engineers, New England District *       
      *                   Vermont Project Office * 
 * 11 Lincoln Street, Room 210 * 
      *                   Essex Junction, Vermont  05452                        * 
      *********************************************************************************************** 
Please note that your permitted activity is subject to a compliance inspection by an U.S. 
Army Corps of Engineers representative.  If you fail to comply with this permit you are 
subject to permit suspension, modification, or revocation. 
 
I hereby certify that the work authorized by the above referenced permit was 
completed in accordance with the terms and conditions of the above referenced 
permit, and any required mitigation was completed in accordance with the permit 
conditions. 
 
 
     
Signature of Permittee  Date     
 

             
Printed Name Date of Work Completion 

     
 Telephone Number  
 


